

**EBnet**

Networks Review



**October 30, 1997**

**EOSDIS Backbone Network (EBnet)  
Requirements and Implementation  
Status Review  
(Revision 1)**

**EBnet**

Networks Review



**October 30, 1997**

**EBnet  
Requirements and Implementation  
Status Review  
(Revision 1)**




**I. Introduction**  
**Chris Garman**




## Agenda

I.	Introduction	9:00 - 9:10
II.	Requirements	9:10 - 10:00
	A. Requirements Overview	
	B. Traffic Requirement Changes Review	
	C. Interface Requirements	
III.	EBnet Design	
	A. EBnet WAN Topologies	10:00 - 10:20
	B R E A K	10:20 - 10:40
	B. Site Designs	10:40 - 11:50
	C. Implementation	
	D. Testing	
	E. Network Management System	
IV.	Operations Concept	11:50 - 12:05
V.	Program Topics	12:05 - 12:20
	A. NASA Networking Activities	
	B. Outstanding Issues	
VI.	Conclusion	12:20 - 12:30




### Purpose

- Show current understanding of EBnet requirements
- Show current EBnet design
- Show deltas from previous review (May 1996)



## Overview of Past EBnet Reviews

- EBnet Status Briefing held in August 1995 provided a high-level overview of the EBnet Project
  - Focused on high-level system requirements, roles, and responsibilities
  - Management and technical approaches to implementation
- EBnet TRMM Review held in November 1995 provided details of the EBnet architecture and planned capabilities, along with the status and schedule of work in progress
- Focused on EBnet readiness to support TRMM
- EBnet AM-1 Review held in May 1996 provided details of the EBnet topology and design, implementation and test plans, and operations concept
- Focused on EBnet readiness to support Landsat-7 and AM-1 testing



## Reference Materials

- Requirement Sources
  - EBnet Level 2 Requirements
  - EBnet IRD
  - EBnet ICDs
  - External, as well as internal, traffic requirements are captured in the NISN Traffic Requirements Database (NTRD)
- Documents, NTRD output, and presentation material can be accessed from the EBnet web site at:
  - <http://bernoulli.gsfc.nasa.gov/ebnet>



## **II. A. Requirements Overview**

**Paul Sullivan**





## Current Status

- The EBnet requirements are documented in the ESDIS Level 2, Volume 6 Document, Number 505-10-01-6
- Document Number 505-10-01-6 History:

Document Issue	Date	CCR Number	CCR Title
Baseline	12/13/95	CCR 505-01-36-001-B	Baseline Volume 6 Document
Change 1	05/02/96	CCR 505-01-30-008-A	Adaptive Downlink Solution
Change 2	05/13/96	CCR 505-01-41-090-C	Deliver Data to a Higher Level Processing
Revision 1	01/10/97	CCR 505-01-36-017	Revise Document Format
Change 1	02/07/97	CCR 505-01-30-011-C	Emergency S-Band Support
Change 2	10/03/97	CCR 505-01-36-018-B	EBnet Level 2 Requirements Updates



## Requirement Change Summary

The following major requirement changes have taken place since the 5/96 review:

Description of Change	Volume 6, Level 2 Requirements Affected*	Rationale	Impact
Deleted Comm. Requirements for ECS Project Reference	Revised Requirement Numbers: 262070-Deleted reference 263050-Deleted reference	Document is obsolete	No impact
Revised Bit Error Rate (BER) Performance	Revised Requirement Number: 262110- Added IP packet drop requirement Added New Requirement: 262210: Added BER requirement for clock and data services	Ensure performance reflects current NASA needs as documented by MODNET/NOLAN operational network	No impact
Consolidated Mission Support Requirements	Revised Requirement Number: 262130: Added support to all mission phases Deleted Requirement Numbers: 262170, 262200, 262230 and 262210	Deleted redundant requirements	No impact

\* All changes approved by ESDIS Configuration Control Board




## Requirement Change Summary

The following major requirement changes have taken place since the 5/96 review:

Description of Change	Volume 6, Level 2 Requirements Affected*	Rationale	Impact
Added support to Alaska and Norway	Revised Requirement Numbers: 262240 & 262250-Change requirement for use of non-terrestrial transport media 263030 & 264030-Change contingency mode site locations Added New Requirement Numbers: 262251 & 262252-Operational availability and MTTRS for Alaska and Norway	Address latest change in contingency mode support	Design, implementation and maintenance of two new sites
Finalize delay contribution	Revised Requirement Number: 263060-Provided 0.75 second contribution	Reflect ESDIS Analysis	No Impact
Finalize EDOS data transfer	Revised Requirement Number: 263080-Revised Mbps rate to 31	Reflect updated EDOS user need	No Impact
Added EDF	New Requirement Number: Added 264160-New EDF site	Address new ECS user requirement	Designed/implemented site at Landover, MD

\* All changes approved by ESDIS Configuration Control Board




## **II.B. Traffic Requirement Changes Review**

**Ryan Collins**




## Traffic Requirements Overview

- EBnet Traffic Requirements Reviews
- Configuration Management Methodology
- Information Sources
- Traffic Requirement Changes Since May 1996
- Requirements Timeline
- Summary



## **EBnet Traffic Requirements Reviews**

- Regular traffic requirement reviews conducted since May 1996
- Most recent review held on October 9, 1997
  - Audience was composed of ESDIS / DSNO and ECS representatives
  - Review found no significant discrepancies
  - 13 action items were taken; status is available on the EBnet web site



## Configuration Management Methodology

- All EBnet traffic requirements are maintained in the NTRD.
- The contents of the NTRD are used to develop WAN topologies and site designs for EBnet.
- The contents of the NTRD are under configuration control by Nascom/NISN. This is done through the use of Nascom Traffic Requirement (NTR) Configuration Change Request (CCR) forms.
- The EBnet Project team is responsible for identifying requirement changes and submitting a CCR form to the EBnet Systems Engineer for review and approval. The changes in the CCR are then implemented in a “working” version of the NTRD.
- Changes are reviewed by ESDIS and, upon approval, will become part of the “official” EBnet baseline.



## Information Sources

Project	Information Source Name
ADEOS-I	ADEOS-I MRR Update Memo
ADEOS-II	ADEOS II Network Flows Spreadsheet
AM-1	ASTER GDS Interface Meeting 10/96
AM-1	EOS SDPRB / SPSO
AM-1	ICD: EBnet-EOC; 540-031
AM-1	ICD: EBnet-SCS; 540-091
AM-1	ICD: EBnet-SSIM; 540-092
AM-1	Volume 0 Appendix D
AM-2	Volume 0 Appendix D
CHEM-1	Volume 0 Appendix D
ECS	ECS SMC Traffic
ECS	ECS User Characterization Group
ECS	ICD: ECS-NOAA ADC; 209-CD-006-004
ESDIS-Institutional Services	EDOS-EBnet ICD
ESDIS-Institutional Services	ICD: EBnet-EOC; 540-031
LALT-1	Volume 0 Appendix D
LANDSAT-7	EOSDIS-Landsat-7 IRD
METEOR	SAGE 3/METEOR Mission Network Plans
PM-1	EOS SDPRB / SPSO
PM-1	Volume 0 Appendix D
PM-2	Volume 0 Appendix D
RADARSAT	ASF/CSA Network Interface Email 7/22/96
TRMM	ICD: V1 LARC and GSFC DAACs
TRMM	ICD: EBnet-TSDIS; 540-047
TRMM	SDPF-TRMM Consumer ICD
TRMM	TRMM-EOSDIS IRD






## Traffic Requirement Changes Since May 1996

### General Changes:


- CCR #1 – EBnet May 1996 Review Baseline. Major characteristics of this requirement set included the EDOS Reshape (adaptive downlink architecture) and the deletion of the MSFC DAAC.
  - *CCR Implemented in NTRD: 5/8/96*
  - *CCR Approval by ESDIS: 5/9/96*
- CCR #15 – Change in EBnet Protocol Overhead Factor. This CCR modified from 1.333 to 1.25 the overhead factor used to model protocols in OSI layers 1 through 4 supported by EBnet.
  - *CCR Implemented in NTRD: 1/22/97*
  - *CCR Approval by ESDIS: 10/9/97*



## Traffic Requirement Changes Since May 1996 (cont'd)

### AM-1 ASTER:


- CCR #11 - Addition of AM-1 ASTER Requirements. This CCR added new ASTER traffic requirements between ASTER GDS, GSFC, and JPL. These requirements included Expedited Data Sets (EDS), Housekeeping (real-time and rate-buffered), Human Computer Interface (HCI), Instrument Support Toolkit (IST), and others (e.g., EOC Database transfer and command groups).
  - *CCR Implemented in NTRD: 1/7/97*
  - *CCR Approval by ESDIS: 1/14/97*



## Traffic Requirement Changes Since May 1996 (cont'd)

### TRMM:


- CCR #6 - Addition of SDPF-TRMM Consumer ICD. This CCR added Quick Look, Level 0, and Ephemeris traffic to the database. These requirements replaced older estimates from the TRMM DMR. It should be noted that the Quick Look delivery times were: 90 minutes assumed domestically; 105 minutes assumed for Japan.
  - *CCR Implemented in NTRD: 8/30/96*
  - *CCR Approval by ESDIS: 1/14/97*
- CCR #10 - Updates from ECS-TRMM IRD DCN-06. This CCR modified terminology in the Comments field as well as the deletion of two records to reflect the changes made in the ECS-TRMM IRD (CCR 505-41-14-006-A, dated 8/96). Note that some Ancillary Data flows remain undefined.
  - *CCR Implemented in NTRD: 1/7/97*
  - *CCR Approval by ESDIS: 1/14/97*



## Traffic Requirement Changes Since May 1996 (cont'd)

### TRMM (cont'd):


- CCR #16 – Update of EOSDIS-TRMM IRD. This CCR modified existing TRMM traffic requirements to reflect the changes in the IRD's revision (DCN 008-A). Highlights include the change from the ECS DAACs at GSFC and LaRC to the TRMM Support System (TSS) and LaRC TRMM Information System (LaTIS).
  - *CCR Implemented in NTRD: 4/14/97*
  - *CCR Approval by ESDIS: 10/9/97*
- CCR #17 – V1 LARC-GSFC DAAC ICD. This CCR added TRMM traffic as specified in the ICD. A 2/7/97 version of the ICD was initially used; it was formally published as document #423-42-02, titled ICD between the GSFC DAAC TSS and LaRC DAAC LaTIS, and dated 9/97.
  - *CCR Implemented in NTRD: 4/14/97*
  - *CCR Approval by ESDIS: 10/9/97*



## Traffic Requirement Changes Since May 1996 (cont'd)

### ADEOS-II:

- CCR #14 – ADEOS-II Requirements. This CCR added traffic requirements for the ADEOS-II mission. The source of these requirements was a draft spreadsheet maintained by A. Germain / Swales.
  - *CCR Implemented in NTRD: 1/21/97*
  - *CCR Approval by ESDIS: 10/9/97*
- CCR #18 – ADEOS-II Update. This CCR added traffic requirements for the ADEOS-II mission. The source of these requirements is a spreadsheet maintained by M. Schwaller / 505. This spreadsheet was received on 9/8/97 and included changes through NASDA OCL 26. The effect of this CCR is to replace data originally added with CCR 14.
  - *CCR Implemented in NTRD: 9/24/97*
  - *CCR Approval by ESDIS: 10/9/97*



## Traffic Requirement Changes Since May 1996 (cont'd)

### ECS:


- CCR #2 - AHWGP Reprocessing Traffic. This change increased inter-DAAC science traffic in 1999 and beyond; only minor changes occurred prior to 1999.
  - *CCR Implemented in NTRD: 6/12/96*
  - *CCR Approval by ESDIS: 7/23/96*
- CCR #9 - ASF Activation Date 12/1/98. This reflected a slip in ASF DAAC activation from 5/1/97 to 12/1/98. Only User Query/Query Response flows were affected by this modification.
  - *CCR Implemented in NTRD: 1/7/97*
  - *CCR Approval by ESDIS: 1/14/97*
- CCR #19 – SMC Traffic. This CCR added SMC traffic to and from the ECS DAACs. The requirements are taken from a write-up by George Mellis of ECS/HITS prepared on 6/10/97.
  - *CCR Implemented in NTRD: 9/24/97*
  - *CCR Approval by ESDIS: 10/9/97*



## Traffic Requirement Changes Since May 1996

### ECS (cont'd):

- CCR #20 – ECS User Query / Query Response Traffic. This CCR updated ECS User Query / Query Response traffic which was originally in the database from DID-220 and modified manually by EBnet personnel to reflect the closure of the MSFC DAAC. This new data was compiled by the ECS/HITS User Characterization Group and received in 2/97 and prepared by HITS in 4/96.
  - *CCR Implemented in NTRD: 9/29/97*
  - *CCR Approval by ESDIS: 10/9/97*
- CCR #28 – Update of ECS Inter-DAAC Traffic. This CCR updated the inter-DAAC production, archival, and reprocessing traffic between ECS DAACs for AM-1 and PM-1 through 2002. Note that it also included a 433 GB/day flow between GSFC and EDC. Additionally, it accounted for the ramp-up scenario to be used by ECS. The source of the data was the 'DAAC to DAAC Data Traffic' spreadsheet received from Dr. Yun-Chi Lu / 505. The spreadsheets were last updated 10/6/97. It is anticipated that this will be formally distributed by the Science Data Processing Review Board (SDPRB).
  - *CCR Implemented in NTRD: 10/8/97*
  - *CCR Approval by ESDIS: 10/9/97*




## Traffic Requirement Changes Since May 1996

### EDOS & Ground Station Related:

- CCR #3 - ESDIS Level 2 Requirements, Volume 0, Appendix D Cleanup (ESDIS CCR 505-01-30-009). This change modified store and forward flows for missions beyond AM-1 and corrected errors in PM-1 and PM-2 requirements. Minor data rate corrections were also made for AM-1.
  - *CCR Implemented in NTRD: 6/18/96*
  - *CCR Approval by ESDIS: 7/23/96*
- CCR #4 - Update to EDOS Overhead Factors. Changes affected level 0, expedited, and rate-buffered traffic. A multiplier of 1.25 was adopted for protocol and a multiplier of 1.50 was adopted for contingency. Multipliers for AM-1 expedited traffic were adopted based on AM-1 instrument rates and LZPF processing rates and resulting time to deliver. A generic multiplier was assumed for expedited traffic for all missions beyond AM-1.
  - *CCR Implemented in NTRD: 8/8/96*
  - *CCR Approval by ESDIS: 1/14/97*






## Traffic Requirement Changes Since May 1996 (cont'd)

### EDOS & Ground Station Related (cont'd):


- CCR #5 - Addition of Reed-Solomon Overhead Factor. This CCR added an overhead factor of 1.16 to account for the Reed Solomon encoding of the clock and data streams that will be stored/forwarded from the GSIFs to the LZPF. This change is to account for the deletion of the Reed-Solomon overhead in the latest update of Appendix D.
  - *CCR Implemented in NTRD: 8/8/96*
  - *CCR Approval by ESDIS: 1/14/97*
- CCR #8 – Re-labeling of Appendix D, Level 0 & Expedited Traffic. Volume 0, Appendix D Level 0, and Expedited instrument traffic were prefaced with “Level 0:” for sort order in the database listing. This action was not content related.
  - *CCR Implemented in NTRD: 1/7/97*
  - *CCR Approval by ESDIS: 1/14/97*



## Traffic Requirement Changes Since May 1996 (cont'd)

### EDOS & Ground Station Related (cont'd):

- CCR #22 – Change in EOS Contingency Stations. This CCR deleted use of the DSN and GN as contingency ground stations and replaced them with stations in Alaska and Svalbard, Norway (AGS and SGS). It was based on an update to Appendix D of Volume 0 (CCR titled Emergency S-band support for EOS AM-1, initiated on 11/12/96). The start date for this requirement was changed to 11/1/97 for AM-1. Note that this support will be fulfilled by institutional Nascom dedicated data services as opposed to EBnet.
  - *CCR Implemented in NTRD: 10/8/97*
  - *CCR Approval by ESDIS: 10/9/97*
- CCR #29 – Revision of EDOS Operations Management Traffic. This CCR replaced old Table 4 requirements for EDOS operations management traffic with requirements found in the EDOS-EBnet ICD (7/29/96, CDRL B303, 510-ICD-EDOS/EBnet).
  - *CCR Implemented in NTRD: 10/7/97*
  - *CCR Approval by ESDIS: 10/9/97*



## Traffic Requirement Changes Since May 1996 (cont'd)


### Other Missions:

- CCR #7 - Removal of Landsat-7 Image Assessment System (IAS) flows. A determination was made that these intra-EDC flows would not be supported by EBnet. Comments for this CCR were received at the July 1996 Traffic Review.
  - *CCR Implemented in NTRD: 10/22/96*
  - *CCR Approval by ESDIS: 1/14/97*
- CCR #12 - Addition of ASF-CSA Requirement for RADARSAT. This CCR added a new requirement for RADARSAT from ASF to the Canadian Space Agency (CSA).
  - *CCR Implemented in NTRD: 1/8/97*
  - *CCR Approval by ESDIS: 1/14/97*
- CCR #13 - SAGE III/METEOR Requirements. This CCR added science traffic leaving WFF destined for the LARC DAAC.
  - *CCR Implemented in NTRD: 1/21/97*
  - *CCR Approval by ESDIS: 10/9/97*



## Requirements Timeline

Date	Milestone
11/1997	Current configuration and TRMM launch
1/1998	SAS on-line at GSFC
2/1998	SMC active with LaRC, EDC, and NSIDC DAACs
4/1998	AM-1 relocates from VFPA to VAFB
5/1998	Landsat-7 launch
6/1998	AM-1 launch
8/1998	Meteor/SAGE III launch; VAFB support ends
9/1998	SMC active with JPL DAAC
10/1998	Relocate AM-1 SDF from VFPA to GSFC
1/1999	Increase in science volume; ADEOS-II support starts; ASF DAAC active
1/2000	Increase in science volume
6/2000	Initial Alaska and Norway testing
TBD	PM-1 Pre-Launch
12/2000	PM-1 Launch
1/2001	Increase in science volume
1/2002	Increase in science volume




## Summary

- EBnet Project has a solid grasp of EOSDIS traffic requirements.
- EBnet Project is working the following traffic requirement issues:
  - Potential transfer of responsibility for AGS and WOTS connectivity for AM-1 contingency support from Nascom to EBnet.
  - PM-1 pre-launch requirements.
  - Operations management data flow between EOC and EOSDIS Ground Terminals.
- EBnet will adopt new and improved requirement sources as they become available.
- Traffic requirements are available on the EBnet web site:
  - <http://bernoulli.gsfc.nasa.gov/ebnet>




## **II.C. Interface Requirements**

**Chris Garman**



## Overview


- Present all interfaces that EBnet supports.
- Style of section:
  - Show previous configuration presented in May 1996 AM-1 Design Review Package.
  - Show current configuration and planned updates.



## Contents

- System Acronym List
- 5/96 ECS Release B and AM-1 & Landsat-7 Science Data Interfaces
- 10/97 Science Data (ECS) Support
- 10/97 Science Data (ECS) Interface Description Tables
- 5/96 Science Data (TRMM Operations) & ECS Release A Interfaces
- 10/97 Science Data (TRMM Operations)
- 10/97 Science Data (TRMM Operations) Interface Description Tables
- Real-time Ops (AM-1 Testing & Ops)
- 10/97 Real-time AM-1 Ops Interface Description Tables
- ADEOS I & II, RADARSAT, & METEOR Science Data Support
- ADEOS I & II, RADARSAT, & METEOR Science Data Support Interface Description Tables
- 10/97 Space/Ground Prime Support
- 10/97 Space/Ground Prime Support Interface Description Tables
- 5/96 EOC Phases I & II Support
- 10/97 EOC Support
- 10/97 EOC Support Interface Description Tables






## System Acronym List

- ASF - Alaska Synthetic Aperture Radar (SAR) Facility
- ASTER GDS - Advanced Spaceborne Thermal Emission Radiometer Ground Data System (ERSDAC)
- c/d - Clock and Data
- CSA - Canadian Space Agency
- DAAC - Distributed Active Archive Center (ECS)
- ECS - EOSDIS Core System
- EDC - Earth Resources Observation Station (EROS) Data Center
- EDOS GSIF - EOS Data and Operations System Ground Station Interface (EDOS)
- EDOS LZPF - EOS Data and Operations System Level Zero Processing Facility (EDOS)
- EOC - EOS Operations Center (ECS)
- EOP (V2) - EDOS Operational Prototype (Version 2) (TRW - EDOS)
- ERSDAC - Earth Resources Satellite Data Analysis Center
- ETS HRS - EOSDIS Test System High Rate System
- ETS LRS - EOSDIS Test System Low Rate System
- ETS MPS - EOSDIS Test System Multimode Portable Simulator
- FDD - Flight Dynamics Division
- FDF - Flight Dynamics Facility
- FSTB - Flight Software Testbed
- GSE - Ground Support Equipment
- GSFC - Goddard Space Flight Center
- JPL - Jet Propulsion Laboratory
- IST - Instrument Support Terminal (ECS)
- LaRC - Langley Research Center
- LaTIS - LaRC TRMM Information System
- LIS SCF - Lightning Imaging Sensor Science Computing Facility (MSFC)
- LPS - Landsat Processing System
- MOC - Mission Operations Center
- NASDA EOC - National Space Development Agency (of Japan) Earth Observation Center (NASDA)
- NCC - Network Control Center
- NESDIS - National Environmental Satellite, Data and Information Service (NOAA)
- NSIDC - National Snow and Ice Data Center
- RB - Rate Buffered
- RT - Real Time
- SAS - Spacecraft Analysis System
- SCS - Spacecraft Checkout Station
- SMC - Systems Monitoring and Coordination Center (ECS)
- SDF - Software Development Facility
- SDPF - Science Data Processing Facility
- SSIM - Spacecraft Simulator
- TRMM - Tropical Rainforest Measuring Mission
- TSS - TRMM Support System
- TGT - TDRSS Ground Terminal
- TSDIS - TRMM Science Data and Information System
- VAFB - Vandenberg Air Force Base
- WSC - White Sands Complex
- WFF - Wallops Flight Facility




### 5/96 ECS Release B and AM-1 & Landsat-7 Science Data Interfaces





### 10/97 Science Data (ECS) Support

\* EBnet hardware in place;  
JPL DAAC hardware to be  
installed mid 1998





### 10/97 Science Data (ECS) Interface Description (1/4)

System	Location	Need date	Data Rate
ASF DAAC	ASF	<del>5/97</del> <u>1/99</u>	to Other DAACs: <del>5</del> <u>4</u> Kbps to SMC: <u>20 Kbps</u>
EDC DAAC	EDC	<del>5/97</del> <u>In Place</u>	to GSFC DAAC: <del>779</del> <u>238</u> Kbps to Other DAACs: <del>5</del> <u>3</u> Kbps to SMC: <u>286 Kbps</u>
GSFC DAAC	Bldg 32, GSFC	<del>5/97</del> <u>In Place</u>	to ASTER GDS: <u>150 Kbps</u> to EDC DAAC: <del>10</del> <u>25.2</u> Mbps to LaRC DAAC: <del>20 Mbps</del> <u>7 Kbps</u> to JPL DAAC: <del>18</del> <u>13</u> Kbps to NSIDC DAAC: <del>154</del> <u>399</u> Kbps <del>to ASF DAAC: 1 Kbps</del>
JPL DAAC	JPL	<del>5/97</del> <u>In Place</u>	to Other DAACs: <del>5</del> <u>2</u> Kbps to SMC: <u>25 Kbps</u>

Note: Inter-DAAC traffic rates constitute first year ramp up flow rates through 12/98



### 10/97 Science Data (ECS) Interface Description (2/4)

System	Location	Need date	Data Rate
LaRC DAAC	LaRC	<del>5/97</del> <u>In Place</u>	<del>to EDC DAAC: 565 Kbps</del> to Other DAACs: <del>40</del> <u>16</u> Kbps <del>to SMC: 112 Kbps</del>
NSIDC DAAC	NSIDC	<del>5/97</del> <u>In Place</u>	to EDC DAAC: <del>268</del> <u>63</u> Kbps to Other DAACs: 1 Kbps <del>to SMC: 66 Kbps</del>
<del>EDOS GSIF</del>	<del>WSC</del>	<del>4/97</del>	<del>to EDOS LZPF: 31 Mbps (science e/d)</del> <u>Shown with Space/Ground Interfaces</u>
EDOS LZPF	Bldg 32, GSFC	<del>4/97</del> <u>In Place</u>	<del>to EOSDIS GS: 0.125, 1, 2, 10 Kbps (realtime e/d)</del> <u>Shown with Space/Ground Interfaces</u> to GSFC DAAC: <del>13</del> <u>17.3</u> Mbps to LaRC DAAC: <del>7</del> <u>9.9</u> Mbps



### 10/97 Science Data (ECS) Interface Description (3/4)

System	Location	Need date	Data Rate
ASTER GDS	Tokyo, Japan	<del>4/97</del> <u>In Place</u>	to <u>GSFC</u> DAACs: <del>TBD</del> <u>63</u> Kbps to JPL IST: 369 Kbps
LPS	EDC	<del>5/97</del> <u>In Place</u>	to EDC DAAC: <del>85</del> <u>79.9</u> Mbps
<del>EOSDIS GS</del>	<del>Spitzbergen, Norway</del> <del>Fairbanks, Alaska</del>	<del>6/00</del>	<del>to EDOS LZPF: 1, 16, 512</del> <del>Kbps (realtime c/d)</del> <u>Shown in Space/Ground</u> <u>Interface Diagram</u>
<del>EDOS GSIF</del>	<del>Spitzbergen, Norway</del> <del>Fairbanks, Alaska</del>	<del>6/00</del>	<del>to EDOS LZPF: 31 Kbps</del> <del>(science c/d)</del> <u>Shown in</u> <u>Space/Ground Interface</u> <u>Diagram</u>

**10/97 Science Data (ECS) Interface Description (4/4)**


System	Location	Need date	Data Rate
<u>SMC</u>	<u>Bldg 32,</u> <u>GSFC</u>	<u>In Place</u>  <u>1/99</u>	<u>to EDC DAAC: 37 Kbps</u> <u>to LaRC DAAC: 12 Kbps</u> <u>to JPL DAAC: 5 Kbps</u> <u>to NSIDC DAAC: 9 Kbps</u> <u>to ASF DAAC: 5 Kbps</u>
<u>ETS HRS</u>	<u>Bldg 32,</u> <u>GSFC</u>	<u>In Place</u>	<u>* to EDOS LZPF: 34.0 Mbps</u> <u>* to GSFC DAAC: 34.0 Mbps</u>

\* Currently not in NTRD, must be added


No increase in bandwidth necessary, operates within available bandwidth



### 5/96 Science Data (TRMM Operations) & ECS Release A Interfaces



Science Data (TRMM Operations)




ECS Release A Interfaces





### 10/97 Science Data (TRMM Operations)





### 10/97 Science Data (TRMM Operations) Interface Description (1/2)

System	Location	Need date	Data rate
DAAC <del>GSFC</del> TSS	Bldg 32, GSFC	<del>8/96</del> <u>In Place</u>	to TSDIS: <u>2 9.7</u> Mbps to <del>LaRC</del> <del>DAAC</del> <u>LaTIS</u> : <u>3 910</u> Kbps
<del>LaRC</del> <del>DAAC</del> <u>LaTIS</u>	LaRC	<del>8/96</del> <u>In Place</u>	
<del>LIS</del> <del>SCF</del>	<del>MSFC</del>	<del>8/96</del>	
NASDA EOC	Japan	In Place	<u>to TSDIS: 0.32 Kbps</u>
NOAA NESDIS	Suitland MD	In Place	to LaRC DAAC: <del>495</del> <u>465</u> Kbps
SDPF	Bldg 23	In Place	to <del>LaRC</del> <del>DAAC</del> <u>LaTIS</u> : <del>25</del> <u>122</u> Kbps to TSDIS: <del>716</del> <u>743</u> Kbps <del>to LIS</del> <del>SCF</del> : <del>55</del> Kbps to NASDA EOC: <del>359</del> <u>501</u> Kbps (V0)




**10/97 Science Data (TRMM Operations)  
Interface Description (2/2)**

System	Location	Need date	Data rate
TSDIS	Bldg 32, GSFC	In Place	to <del>GSFC-DAAC TSS: 18-24.2</del> Mbps to <u>NASDA EOC: 0.9 Kbps</u> to <u>TSDIS Science User: 664 Kbps</u> to <u>TRMM MOC: 0.3 Kbps</u> to <u>SDPF: Low</u>
<u>TRMM MOC</u>	<u>GSFC</u>	<u>In Place</u>	to <u>TSDIS: 13 Kbps</u>
<u>TSDIS Science User</u>	<u>TSDIS Science User</u>	<u>In Place</u>	to <u>TSDIS: 1 Kbps</u>




### Real-time Ops (AM-1 Testing & Ops)



May 1996 AM-1 Review

———— In Place  
 ..... To Be Implemented



October 1997 Networks Review

<sup>1</sup> SCS VF will be supported through spacecraft shipment to VAFB  
<sup>2</sup> SCS VAFB will be supported from 4/98 through launch



### 10/97 Real-time AM-1 Ops Interface Description (1/2)

System	Location	Need date	Data rate
EOC	Bldg 32, GSFC	<del>8/96</del> <u>In Place</u>	to EDOS LZPF: 17 Kbps RT <u>(1 min)</u> to EDOS LZPF: <del>119-104</del> Kbps <del>other</del> <u>RT (4 hr)</u> to ASTER GDS: <u>64 Kps</u>
SCS	Valley Forge, PA (VAFB)	<del>8/96</del> <u>In Place</u>  ( <del>34</del> /98)	to EDOS LZPF/ <del>EOP (V2)</del> : 1, 16, or 256 Kbps (c/d)
<u>SSIM</u>	<u>Valley Forge, PA</u>	<u>In Place</u>	<u>to EDOS LZPF): 1, 16, or 256 Kbps</u> <u>(c/d)</u>
<del>EOP*</del> <del>(V2)</del>	<del>Bldg 32</del>	<del>9/96</del>	<del>(same as EDOS LZPF)</del>
TGT	WSC	<del>1/97</del> <u>In Place</u>	to EDOS LZPF: 1, 16, or 256 Kbps (c/d)

Note: RT = Real Time

c/d = clock and data




## 10/97 Real-time AM-1 Ops Interface Description (2/2)

[illegible]

Note: RB = Rate Buffered



### ADEOS I & II, RADARSAT, & METEOR Science Data Support





## **ADEOS I & II, RADARSAT & METEOR**

### **Science Data Support (1/3)**

<b>System</b>	<b>Location/Mission</b>	<b>Need date</b>	<b>Data Rate</b>
ASF	Alaska/ADEOS I  Alaska/RADARSAT Alaska/ADEOS II	In Place  1/99	to NASDA EOC: 0.1 Kbps (V0) to CSA: 2 Kbps to NASDA EOC: 924 Kbps to JPL SeaWinds Project: 690 Kbps
NASDA EOC	Hatoyama, Japan / ADEOS I       Hatoyama, Japan / ADEOS II	In Place       1/99	to ASF: 7 Kbps (V0) to GSFC V0 DAAC: 37 Kbps (V0) to JPL V0 DAAC 54 Kbps (V0) to NOAA NESDIS: 498 Kbps (V0) to WFF: 6Kbps (V0) to ASF: 0.2 Kbps to JPL DAAC: 625Kbps to JPL SeaWinds Project: 65 Kbps to JPL DAAC (PODAAC): 138 Kbps to NOAA: 701 Kbps to WFF: 0.2 Kbps





## **ADEOS I & II, RADARSAT, & METEOR Science Data Support (2/3)**

<b>System</b>	<b>Location/Mission</b>	<b>Need date</b>	<b>Data Rate</b>
GSFC V0 DAAC	GSFC / ADEOS I	In Place	to NASDA EOC: 39 Kbps (V0)
JPL V0 DAAC	JPL / ADEOS I	In Place	to NASDA EOC: 0.05 Kbps (V0)
JPL DAAC	JPL / ADEOS II	1/99	to NSIDC DAAC: 138 Kbps
NOAA NESDIS	Suitland, MD / ADEOS I	In Place	to GSFC V0 DAAC: 31 Kbps (V0) to NASDA EOC: 44 Kbps (V0) to JPL V0 DAAC: 14 Kbps (V0)
Canadian Space Agency	Quebec, Canada / RADARSAT	In Place	to ASF: 7 Kbps
LaRC DAAC	LaRC / METEOR	8/98	to WFF: low




## **ADEOS I & II, RADARSAT, & METEOR Science Data Support (3/3)**

<b>System</b>	<b>Location/Mission</b>	<b>Need date</b>	<b>Data Rate</b>
WFF	WFF / ADEOS I  WFF / METEOR WFF / ADEOS II	In Place  8/98 1/99	to NASDA EOC: 0.1 Kbps (V0) to LaRC DAAC: 312 Kbps to NASDA EOC: 924 Kbps to JPL SeaWinds Project: 690 Kbps
<u>JPL Seawinds Project</u>	<u>JPL/ADEOS II</u>	<u>1/99</u>	
NSIDC DAAC	NSIDC	In Place	



### 10/97 Space/Ground Prime Support



————— In Place  
..... To Be Implemented



## 10/97 Space/Ground Prime Support Interface Description (1/2)

System	Location	Need date	Data rate
EDOS GSIF	Alaska	6/00	to EOSDIS Alaska GT: 104 Kbps to EDOS LZPF: 104 Kbps to EDOS LZPF: 35.5 Mbps (c/d)
EDOS LZPF	GSFC	In Place 6/00	to EDOS GSIF @ WSC: 104 Kbps to EDOS GSIF @ Alaska: 104 Kbps to EDOS GSIF @ Norway: 104 Kbps to EOSDIS Alaska GT: 2 Kbps (c/d) to EOSDIS Norway GT: 2 Kbps (c/d) *to EOC: 104 Kbps
EDOS GSIF	Norway	6/00	to EOSDIS Norway GT: 104 Kbps to EDOS LZPF: 104 Kbps to EDOS LZPF: 35.5 Mbps (c/d)

\* Currently not in NTRD, must be added

Note: Requirements are for initial support and will increase beginning in 12/00



## **10/97 Space/Ground Prime Support Interface Description(2/2)**


<b>System</b>	<b>Location</b>	<b>Need date</b>	<b>Data rate</b>
EOSDIS GT	Alaska	6/00	to EDOS LZPF: 16, 512 Kbps (c/d) *to EDOS GSIF @ Alaska: 104 Kbps
EOSDIS GT	Norway	6/00	to EDOS LZPF: 16, 512 Kbps (c/d) *to EDOS GSIF @ Norway: 104 Kbps
EDOS GSIF	WSC	In Place	to EDOS LZPF: 104 Kbps to EDOS LZPF: 35.5 Mbps SF (c/d)
EOC	GSFC	6/00	*to EDOS LZPF: 104 Kbps

\* Currently not in NTRD, must be added

Note: Requirements are for initial support and will increase beginning in 12/00




### 5/96 EOC Phases I & II Support





### 10/97 EOC Support



———— Present Through AM-1 Launch and Beyond  
..... To Be Implemented



### 10/97 EOC Support Interface Description (1/3)

System	Location	Need date	Data Rate
EOC	Bldg 32, GSFC	<del>8/96</del> <u>In Place</u>	to FDF/IST: 1.0 Mbps to NCC: 119 Kbps <del>to ETS LRS: (same as EDOS LZPF)</del> <del>to ETS MPS: (same as EDOS LZPF)</del> <u>131 Kbps</u>
NCC	Bldg 13, GSFC	<del>8/96</del> <u>In Place</u>	to EOC: 476 Kbps
SDF	Valley Forge, PA	8/96	to EOC: 512 Kbps
<del>ETS</del> <del>HRS</del>	<del>Bldg 32</del>	<del>10/96</del>	<del>to EDOS: 34 Mbps Shown with</del> <u>Science Data (ECS) Support</u> <u>Interfaces</u> <del>to DAAC: 34 Mbps Shown with</del> <u>Science Data (ECS) Support</u> <u>Interfaces</u>





### 10/97 EOC Support Interface Description (2/3)

System	Location	Need date	Data Rate
<del>SCS*</del>	<del>Valley Forge, PA</del>	<del>9/96</del>	<del>to ETS LRS: (same as EDOS LZPF)</del>
<del>ETS LRS</del>	<del>Bldg 25</del> <del>Bldg 32</del>	<del>8/96</del> <del>9/96</del>	<del>to EOC: (same as EDOS LZPF)</del> <del>to SCS: (same as EDOS LZPF)</del> <del>to SSIM: (same as EDOS LZPF)</del>
ETS MPS	<del>Bldg 24</del> Bldg 32, GSFC	<del>7/96</del> <del>10/96</del> <u>In Place</u>	to EOC: (same as EDOS LZPF) <u>10 Kbps</u>
<del>SSIM*</del>	<del>Valley Forge,</del> <del>PA</del>	<del>1/97</del>	<del>to ETS LRS: (same as EDOS LZPF)</del>
FDF	Bldg 32, GSFC Bldg 28, GSFC	<del>TBD</del> <u>In Place</u>	to EOC: 1.0 Mbps to FDF/IST: 512 Kbps (TBR)

~~\*SSIM and SCS are assumed to be mutually exclusive~~

\*SCS (VF) now shown with AM-1 Ops Interfaces



### 10/97 EOC Support Interface Description (3/3)

System	Location	Need date	Data Rate
SSIM	Bldg 32	<del>6/97</del> <u>In Place</u>	to EOC: <del>512</del> <u>1.2 M</u> Kbps
FSTB	Bldg 1	<del>12/97</del> <u>In Place</u>	to EOC: <del>56</del> <u>131</u> Kbps
SAS	Bldg 32	<del>12/97</del> <u>1/98</u> <u>In Place</u>	to EOC: <del>512 Kbps</del> <u>1.2 Mbps</u> to SDF, GSFC: <u>1.2 Mbps</u>
<del>GSE</del>	<del>Valley Forge, PA</del>	<del>launch</del>	<del>to SAS: 56 Kbps</del>



### **III.A. EBnet WAN Topologies**

**Steve Booth**



## Overview

- Topology Timeline
- Topology Scope
- EBnet WAN Topologies (Current - 2002)



## Topology Timeline


Date	Milestone	EBnet Topology Change
11/1997	Current configuration and TRMM launch	√
1/1998	SAS on-line at GSFC	
2/1998	SMC active with LaRC, EDC, and NSIDC DAACs	
4/1998	AM-1 relocates from VFPA to VAFB	√
5/1998	Landsat-7 launch	
6/1998	AM-1 launch	
8/1998	Meteor/SAGE III launch; VAFB support ends	√
9/1998	SMC active with JPL DAAC	
10/1998	Relocate AM-1 SDF from VFPA to GSFC	
1/1999	Increase in science volume; ADEOS-II support starts; ASF DAAC active	√
1/2000	Increase in science volume	√
6/2000	Initial Alaska and Norway testing	√
TBD	PM-1 Pre-Launch	#
12/2000	PM-1 Launch	
1/2001	Increase in science volume	√
1/2002	Increase in science volume	√

# Topology unavailable; PM-1 Pre-Launch requirements undefined




## Topology Scope

- Mission Critical IP Routed Data Service
  - Locations: GSFC and Japan
  - One-minute MTTRS
  - Redundant equipment and circuits
  - Goal, use ISDN for dial back-up to Japan
- Premium IP Routed Data Service (Science Network)
  - No redundancy
  - Four-hour MTTRS




## Topology Scope (cont'd)

- Dedicated Data Service (Clock and Data Network)
  - TDRSS Commands/Housekeeping Telemetry
    - One-minute MTTRS
    - Locations: GSFC and WSC
  - Polar Site Commands/Housekeeping Telemetry
    - Four-hour MTTRS
    - Locations: GSFC, AK, and NRW
  - Science Data
    - Four-hour MTTRS
    - Locations: GSFC, WSC, AK, and NRW
  - Testing
    - Four-hour MTTRS
    - Locations: GSFC, VAFB, and VFPA




### V0 Wide Area Topology (Supports ECS IR-1)








### EBnet Wide Area Network Topology Current






### EBnet Wide Area Network Topology for Launch Facility 04/1998






### EBnet Wide Area Network Topology for METEOR Launch 08/1998






### EBnet Wide Area Network Topology for Increased Inter-DAAC Traffic 01/1999






### EBnet Wide Area Network Topology for Increased Inter-DAAC Traffic 01/2000






### EBnet Wide Area Network Topology for High Latitude Support 06/2000






### EBnet Wide Area Network Topology for Increased Inter-DAAC Traffic 01/2001





## EBnet Wide Area Network Topology for Increased Inter-DAAC Traffic 01/2002








## **III.B. Site Designs**

**Chris Garman**




### GSFC Site Design May 1996






### GSFC Site Design November 1997






### GSFC Site Design Building 32






### GSFC Site Design Building 3/14

#### BUILDING 3/14






### GSFC Site Design Building 1, 23, and 28






### Implemented EOC Design



C - Concentrator




### Implemented LaRC Node Design








### Implemented EDC Node Design







### Implemented NSIDC Node Design






### Implemented JPL Node Design






### Implemented ASF Node Design




#### Future:



..... FDDI  
----- ETHERNET




### Implemented WSC Node IP Design






### VFPA/VAFB Detailed Design for Clock/Data Return and Forward Link Flows



\* Connection Terminated After AM-1  
Shipment to VAFB




## GSFC Detailed Design for Clock/Data Return and Forward Link Flows from VFPA/VAFB





### WSC Detailed Design for Clock/Data Return Link Flows




\* Total number of channels: 12





### GSFC Detailed Design for Clock/Data Return Link Flows




· FEP - Front End Processor  
 · HRRL - High Rate Return Link  
 · LRRL - Low Rate Return Link  
 · RSTT - Remote Site Time Transfer

\* Total number of channels: 12



## GSFC Detailed Design for Clock/Data Forward Link Flows




- LRBS - Low Rate Black Switch
- STGT - Second TDRSS Ground Terminal
- WSGTU - White Sands Ground Terminal Upgrade
- IFL - Inter-facility Link
- RSTT - Remote Site Time Transfer


\* Total number of channels: 4



### WSC Detailed Design for Clock/Data Forward Link Flows




\* Total number of channels: 4



## High Latitude Ground Stations

- Implemented in two phases
  - Phase I: Three ground stations (WFF; Poker Flat, AK; Longyearbyen, Norway) provide Landsat-7 prime support and AM-1 contingency support for low rate telemetry and commanding. AM-1 contingency science handled initially via tape shipment with ground communications implementation if requested by the project.
  - Phase II: Two ground stations (called EOSDIS Ground Stations with one at Poker Flat and one at Longyearbyen) provide EOS prime support for both low-rate and high-rate (science) operations.



## High Latitude Ground Stations (cont'd)

- During Phase I, EBnet provides contingency support over NISN infrastructure.
  - Norway: EBnet provided a Timeplex mux to enable support of clock and data requirements. Circuit is NISN-funded.
  - AK/WFF: Original plan was to utilize existing NISN muxes and circuits, but this was not achieved due to technical limitations of NISN muxes. Alternatives being examined include:
    - Use of EBnet PTP
      - Use of EBnet Timeplex mux over existing NISN circuit
      - Use of EBnet Timeplex mux over new EBnet circuit




## High Latitude Ground Stations (cont'd)

- During Phase II, EBnet provides prime support over EBnet infrastructure (circuits and end equipment).
- Low-rate data (forward and return) supported as clock/data from the EOSDIS Ground Station to EDOS LZPF.
- High-rate data (return only) support as clock/data from EDOS GSIF at the EOSDIS Ground Station to EDOS LZPF.
- Low-rate data services do not require hot circuit redundancy (4 hr MTTRS is acceptable).
- IP connectivity for command/control of ground equipment (both the EOSDIS Ground Station and the EDOS GSIF).
- Current need date defined to be 6/2000.




### Svalbard Node Design





### Alaska/Norway Detailed Future Design for Clock/Data Return and Forward Link Flows




\* Total number of channels are TBD





### GSFC Detailed Future Design for Clock/Data Return and Forward Link Flows from AK/NOR



\* Total number of channels are TBD



## **III.C. Implementation**

**Chris Garman**



## Circuits Implemented to Date

- GSFC-LARC
  - T1 (originally 832K)
  - T3 Upgrade
- GSFC-VFPA T1
- GSFC-WSC
  - Two T1s
  - 128K Channel
  - T3
  - 44200K Satellite Link
- GSFC-EDC 7xT1
- NSIDC-JPL 512K
- EDC-NSIDC 832K
- GSFC-Tokyo (ASTER) 512K
- GSFC-EDF Connectivity (over existing ATM T3 service)



## **Nodes To Be Installed**

<b>Node</b>	<b>Installation Date</b>
VAFB	4/1998
WFF	7/1998
ASF	12/1998
Alaska	5/2000
Norway	5/2000



## **Circuits To Be Installed**

<b>CIRCUIT</b>	<b>IMPLEMENTATION DATE</b>
GSFC - VFPA T3	11/1997
GSFC - Tokyo ISDN	1/1998
GSFC - VAFB T1	4/1998
GSFC - EDC T3	4/1998
GSFC - WFF T1	7/1998
GSFC - WFF additional T1	12/1998
JPL - ASF T1	12/1998
EDC - NSIDC T1 x 2 (upgrade from 832 Kbps)	12/1998
NSIDC - JPL 1.152 Mbps (upgrade from 512 Kbps)	12/1998
GSFC - EDC OC3	12/1998
NSIDC - EDC additional T1 x 2	12/1999
GSFC - EDC additional OC3	12/1999
GSFC - LaRC additional T3	12/1999
GSFC - Alaska T1	05/2000
GSFC - Norway T1	05/2000
GSFC - Alaska 52 Mbps	05/2000
GSFC - Norway 52 Mbps	05/2000
GSFC - LaRC OC3	12/2000
GSFC - EDC OC12	12/2000
EDC - NSIDC additional T1 x 2	12/2000
EDC - NSIDC additional T1	12/2001



### EBnet Future Implementation Schedule

Task Name	Start Date	Finish Date	1997			1998				1999				2000				2001				
			2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st
<b>GSFC-VFPA T3 Circuit</b>	<b>9/1/97</b>	<b>11/23/97</b>	9/1			11/23																
Order Circuit	9/1/97		9/1																			
Site Acceptance Test	11/23/97				11/23																	
Need Date	11/30/97				11/30																	
<b>GSFC-Tokyo ISDN</b>	<b>10/1/97</b>	<b>1/23/98</b>	10/1			1/23																
Order Circuit	10/1/97		10/1																			
Site Acceptance Test	1/23/98				1/23																	
Need Date	1/30/98				1/30																	
<b>GSFC-VAFB T-1 Circuit</b>	<b>11/1/97</b>	<b>4/23/98</b>	11/1			4/23																
Order Circuit	11/1/97		11/1																			
Site Acceptance Test	4/23/98				4/23																	
Need Date	4/30/98				4/30																	
<b>GSFC-EDC T3 Circuit</b>	<b>1/2/98</b>	<b>4/23/98</b>	1/2			4/23																
Order Circuit	1/2/98		1/2																			
Site Acceptance Test	4/23/98				4/23																	
Need Date	4/30/98				4/30																	
<b>GSFC-WFF T1 Circuit</b>	<b>2/1/98</b>	<b>7/23/98</b>	2/1			7/23																
Order Circuit	2/1/98		2/1																			
Site Acceptance Test	7/23/98				7/23																	
Need Date	7/31/98				7/31																	
<b>GSFC-WFF T1 Circuit</b>	<b>6/1/98</b>	<b>12/23/98</b>	6/1			12/23																
Order Circuit	6/1/98		6/1																			
Site Acceptance Test	12/23/98				12/23																	
Need Date	12/31/98				12/31																	
			2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st



### EBnet Future Implementation Schedule (cont'd)

Task Name	Start Date	Finish Date	1997			1998				1999				2000				2001				
			2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st
<b>JPL-ASF T1 Circuit</b>	<b>6/1/98</b>	<b>12/23/98</b>				6/1 ▼				12/23 ▼												
Order Circuit	6/1/98					6/1 ▼																
Site Acceptance Test	12/23/98									12/23 ▼												
Need Date	12/31/98									12/31 ▼												
<b>EDC-NSIDC 2xT1</b>	<b>6/1/98</b>	<b>12/23/98</b>				6/1 ▼				12/23 ▼												
Order Circuit	6/1/98					6/1 ▼																
Site Acceptance Test	12/23/98									12/23 ▼												
Need Date	12/31/98									12/31 ▼												
<b>NSIDC-JPL 1.152M</b>	<b>6/1/98</b>	<b>12/23/98</b>				6/1 ▼				12/23 ▼												
Order Circuit	6/1/98					6/1 ▼																
Site Acceptance Test	12/23/98									12/23 ▼												
Need Date	12/31/98									12/31 ▼												
<b>GSFC-EDC OC3</b>	<b>6/1/98</b>	<b>12/23/98</b>				6/1 ▼				12/23 ▼												
Order Circuit	6/1/98					6/1 ▼																
Site Acceptance Test	12/23/98									12/23 ▼												
Need Date	12/31/98									12/31 ▼												
<b>EDC-NSIDC 2xT1</b>	<b>6/1/99</b>	<b>12/23/99</b>								6/1 ▼				12/23 ▼								
Order Circuit	6/1/99									6/1 ▼												
Site Acceptance	12/23/99													12/23 ▼								
Need Date	12/31/99													12/31 ▼								
<b>GSFC-EDC OC3</b>	<b>6/1/99</b>	<b>12/23/99</b>								6/1 ▼				12/23 ▼								
Order Circuit	6/1/99									6/1 ▼												
Site Acceptance	12/23/99													12/23 ▼								
Need Date	12/31/99													12/31 ▼								
			2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st



### EBnet Future Implementation Schedule (cont'd)

Task Name	Start Date	Finish Date	1997			1998				1999				2000				2001				2002
			2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st
<b>GSFC-LaRC T3</b>	<b>6/1/99</b>	<b>12/23/99</b>								6/1 ▼	12/23											
Order Circuit	6/1/99									6/1 ▼												
Site Acceptance	12/23/99												12/23 ▼									
Need Date	12/31/99												12/31 ▼									
<b>GSFC- Alaska T1</b>	<b>12/1/99</b>	<b>5/23/00</b>											12/1 ▼	5/23								
Order Circuit	12/1/99												12/1 ▼									
Site Acceptance Test	5/23/00													5/23 ▼								
Need Date	5/31/00													5/31 ▼								
<b>GSFC-Norway T1</b>	<b>12/1/99</b>	<b>5/23/00</b>											12/1 ▼	5/23								
Order Circuit	12/1/99												12/1 ▼									
Site Acceptance Test	5/23/00													5/23 ▼								
Need Date	5/31/00													5/31 ▼								
<b>GSFC-Alaska 52M</b>	<b>12/1/99</b>	<b>5/23/00</b>											12/1 ▼	5/23								
Order Circuit	12/1/99												12/1 ▼									
Site Acceptance Test	5/23/00													5/23 ▼								
Need Date	5/31/00													5/31 ▼								
<b>GSFC-Norway 52M</b>	<b>12/1/99</b>	<b>5/23/00</b>											12/1 ▼	5/23								
Order Circuit	12/1/99												12/1 ▼									
Site Acceptance Test	5/23/00													5/23 ▼								
Need Date	5/31/00													5/31 ▼								
<b>GSFC-LaRC OC3</b>	<b>6/1/00</b>	<b>12/23/00</b>												6/1 ▼	12/23							
Order Circuit	6/1/00													6/1 ▼								
Site Acceptance Test	12/23/00																12/23 ▼					
Need Date	12/31/00																12/31 ▼					
			2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st






### EBnet Future Implementation Schedule (cont'd)

Task Name	Start Date	Finish Date	1997			1998				1999				2000				2001				2002
			2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st
<b>GSFC-EDC OC12</b>	<b>6/1/00</b>	<b>12/23/00</b>												6/1 ▼				12/23 ▼				
Order Circuit	6/1/00													6/1 ▼								
Site Acceptance Test	12/23/00																	12/23 ▼				
Need Date	12/31/00																	12/31 ▼				
<b>EDC-NSIDC 2xT1</b>	<b>6/1/00</b>	<b>12/23/00</b>												6/1 ▼				12/23 ▼				
Order Circuit	6/1/00													6/1 ▼								
Site Acceptance Test	12/23/00																	12/23 ▼				
Need Date	12/31/00																	12/31 ▼				
<b>EDC-NSIDC T1</b>	<b>6/1/01</b>	<b>12/23/01</b>																6/1 ▼				12/23 ▼
Order Circuit	6/1/01																	6/1 ▼				
Site Acceptance Test	12/23/01																				12/23 ▼	
Need Date	12/31/01																				12/31 ▼	
			2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st	2nd	3rd	4th	1st




**III.D. Testing**  
**Patricia Perrotto**




### Testing

- EBnet Test Program
- EBnet Internal Test Overview
- External User Support
- EBnet Requirements Verification




## **EBnet Test Program**

- Consists of both internal testing and support of external testing activities
- Internal testing program is comprised of:
  - Validating design functionality and performance
  - Performing acceptance testing.
- External test support includes supporting:
  - ESDIS Verification of AM-1 Mission System Test Requirements (MSTR)
  - DSNO Verification of Level 2 EBnet Requirements, Volume 6
  - EOSDIS Sister Project (e.g., ECS, EDOS, etc.) Testing
  - TRMM, Landsat-7, and AM-1 Project Testing.




## **EBnet Internal Test Overview**

- Factory Acceptance Tests (FATs) provide the following:
  - EBnet design validation (transport and network management functions)
  - Government acceptance of the EBnet equipment.
- Site Integration and Acceptance Tests (SI&AT) provide the following:
  - Verification that each node is successfully integrated into the existing EBnet network using selected FAT procedures
  - Operational acceptance of the EBnet equipment.



## External User Support

- EBnet has supported the following test activities:
  - Supporting and Observing Formal Project Integration and Test Milestones, for example: ECT-1 and ECT-2, TRMM Simulations, etc.
  - Supporting and Observing Various Project Engineering Tests, for example: EOC to Valley Forge Command Testing, Spacecraft Ku-band testing, etc.
  - Participation in ESDIS Test Integration & Certification Test Oversight Committee (TICTOC) and Integrated Product Team activities: review test plans, coordinate resources, and support test execution.
  - EBnet continued test support will include:
    - Continued support of TICTOC and Integrated Product Team activities
    - Providing required EBnet circuits to support testing
    - Ensuring EBnet network is available for testing efforts
    - Continue observation and support of project and end user tests.



## **EBnet Requirements Verification**

- AM-1 MSTR Verification verifies requirements identified by the Flight Systems Test Team as critical to support AM-1 Project Tests and Operations.
- MSTR Verification will use the following evaluation methods:
  - Test: Observations made during EBnet External User Test Support
  - Analysis: Review of analyses and reports of system performance requirements criteria.
- Results of MSTR Verification Evaluation will be contained in a matrix that may be downloaded and/or reviewed from the EBnet web site.
- EBnet Project Office will support DSNO verification of requirements documented in the ESDIS Level 2 EBnet Requirements Document, Volume 6.



## **III.E. Network Management System**


### **Karen Petraska-Veum**





## Overview

- Implementation Approach
- IPNOC Layout
- NMS Overview
- Implementation Status



## Implementation Approach


- Phased, iterative implementation
  - Design and integrate in small pieces
  - Minimize customization through the extensive use of COTS
- System released in multiple deliveries
  - Prioritize functions for each delivery
  - Leverage on market trends
- Continue network management product testing and evaluation capability within NILE
- Future updates driven by evolution of COTS products and future customer requirements


# EBnet

## Networks Review



### IPNOC Layout





## NMS Overview

- NMS is located in Nascom's IPNOC in GSFC Building 3/14.
- Platform is a set of Sun workstations running Solaris 2.5.1 with C2 security.
- Customized HPOpenView Network Node Manager v4.1.1
  - Primary and hot backup with automatic data sharing and operator controlled failover
  - Collecting data on utilization, for error monitoring and for trend analysis
  - Frequency of data collection based on line-speed
  - Real-time data reporting available for troubleshooting.




## **NMS Overview (cont'd)**

- Customized Remedy Action Request System (Trouble Ticketing)
  - Reports available on classes of nodes
  - ECS-related Trouble Tickets available via WWW on EBnet web site
  - Trouble ticket exchange with participating EOSDIS sites using DSNO's interdomain trouble ticket exchange agreement
  - Sybase System 11 backend (Relational Database Management System with SQL)
- Statistical Analysis System (SAS) for report generation and performance analysis
  - HPOpenView data archived from primary to secondary and to SAS performance database every eight hours and then reduced
  - Data is further reduced weekly, monthly, and yearly



## NMS Overview (cont'd)

- Engineering workstation containing tools for configuration control and more advanced trouble shooting and performance analysis
- System is connected on the closed side of Nascom Operational LAN (NOLAN) behind the secure firewall
  - Operating systems implement C2 security
  - SMTP, SNMP, SNMP trap and ICMP passed through the firewall
  - System uses tcpwrappers for additional security
- EBnet multiplexers connected to terminal server and managed through an ASCII interface
- Traffic utilization information routinely made available through the EBnet web site



## Implementation Status


- NMS operational and in use supporting network operations since December 1996
- Making continued refinements based on new releases and upgrades of COTS software, new requirements and usage
- Completing testing of multiplexer management; staff have been trained on multiplexers
- Implementing new value-added features as identified and deemed appropriate



## **IV. Operations Concept**


### **Karen Petraska-Veum**






## High Level Operations Concepts

- Staffing
- Roles and Responsibilities
- Escalation Process
- IPNOC Workflow
- EOSDIS Inter-domain Information Exchange




## Staffing

- Comm Manager (24x7 on site)
- Network Operations Center (IPNOC)
  - Network Operators (24x7 on site)
  - Network Engineers (8x5 on site, 24 hour on-call)
- At other sites:
  - Agreements with DAAC staff and local site personnel (8x5 on site, 24 hour on-call)
  - Vendor support (4 hour response, 24 hour part replacement)



## **Roles and Responsibilities**

- Comm Manager
  - Coordination of information and events across all Nascom elements including EBnet
- Network Operators
  - Working knowledge of all applications, operating systems, and networks
  - Interface with customers and users to isolate, diagnose, and resolve problems
- Network Engineers
  - All functions performed by operators
  - Second-tier troubleshooting and problem resolution
  - Understand system-wide issues
  - Resolve all open problems



## Escalation Process


- First tier: Operators
- Second tier: Network Engineers
- Third tier: Vendor maintenance and technical troubleshooting agreements

# EBnet

HPOV/Operator observation,  
user call to Comm Manager


## Networks Review

### IPNOC Workflow



**Problem  
Alert!!!**

**Open Trouble Ticket!**



### IPNOC Operator


Operator troubleshoots  
to isolate/resolve problem


Involves engineers,  
carriers, remote site  
personnel and  
vendors as necessary

IPNOC keeps  
Comm Manager  
informed

Operator closes trouble  
ticket when problem is  
resolved


Comm Manager interfaces  
between users and IPNOC  
and keeps all parties informed!





## IPNOC Workflow

- The Comm Manager is the focal point for information exchange and coordination across all Nascom systems. The Comm Manager coordinates with the IPNOC and they keep each other informed of status.
- Users will report problems directly to the Comm Manager.
- Operators troubleshoot problems and route trouble tickets through the system as necessary to engineers, carriers or vendors.
- Operators are informed at all times of problem/solution status.
- Remedy automatically escalates problems not resolved within predefined time constraints.



## **EOSDIS Inter-domain Information Exchange**

- All EBnet trouble tickets and status updates will be made available on the EBnet web site.
- EBnet Trouble Tickets will be distributed electronically to the SMC, EDOS, the LSMs and the EOC
  - Interdomain exchange will use Remedy's email-based trouble ticket exchange mechanism utilizing the EMC's common Remedy transfer schema whenever possible.
- EBnet will accept electronic Trouble Tickets via email and using the transfer schema.
- Circuit utilization information will be available on the EBnet web site.


**EBnet**

Networks Review



**V.A. NASA Networking Activities**  
**Chris Garman**





## NSAP-II Contract

- NSAP-II modification to the FTS-2000 contract would have allowed procurement of IP services from AT&T.
- AT&T would have provided day-to-day operation of the Mission IP network.
- MCI protested the contract; the protest has been upheld.
- We will continue to order domestic circuits from AT&T through NSAP-I with open competition on Non-FTS2000 circuits.
- Hughes STX will continue to operate the Mission IP network until approximately 9/98.
- Tasking for engineering and installation support will be through a combination of CNMOS and Program Information Systems Management Services (PrISMS) contracts.
- Commercialization of all NISN IP networks will be pursued under other contractual vehicles.



## NISN


- NASA Integrated Services Network (NISN) is continuing to take shape.
- EBnet is formally considered as part of NISN.
- Working relationship between EBnet and ESDIS is in transition.
  - EBnet System Engineer reports directly to Mission Systems Networks Manager as a dedicated resource.
  - NISN Service Manager for MTPE taking more of an active role in the requirements management area.
  - Use of PrISMS contractor provides more direct NISN engineering support.
  - NISN management receiving weekly EBnet status.
  - For FY98, MSFC will be paying all NISN circuit bills. Code 240 will forward sufficient funds to MSFC out of the Code 423 EBnet budget allocation.

**EBnet**

Networks Review



**V.B. Outstanding Issues**  
**Chris Garman**




## **FY98 Issues**

- Staffing: losses due to RIFs at the subcontractor level have left the project with minimal support in Timeplex mux and rack fabrication areas.
  - Mitigation: utilize PrISMS resources to the maximum extent possible to supplement existing CNMOS resources. Utilize Ops contractor (Hughes STX) to supplement Timeplex tasks.
- Requirements growth: every month brings new requirements that have short fuses (EDF connectivity, VF T3 circuit, TRMM recovery support, EDC prototype, redundant FDF LAN, 2nd WSC T3 link, 2nd WSC IP link) impacting our ability to meet existing requirements.
  - Mitigation: same as above. In addition, any hardware funding shortfalls can be addressed through use of lab hardware.
- Alaska and Wallops contingency requirements support: Use of existing AT&T infrastructure is not technically feasible.
  - Mitigation: recovery designs are under consideration.
- EBnet WSC clock/data infrastructure has a number of deficiencies at this time.
  - Mitigation: A batch of defective cards will be replaced at the end of November.
  - Exchange of IFL equipment, at the end of January, will remedy issue relating to the data rate changes.
- PM-1 clock/data requirement changes do not match current design.
  - Mitigation: Test PTP devices for potential use. Work closely with EDOS to finalize working design.




**VI. Conclusion**  
**Chris Garman**



## Conclusion

- EBnet has not consolidated the V0 and EBnet infrastructures sufficiently. It is recommended that consolidation be performed by NISN as part of the larger NASA network consolidation.
- EBnet IP infrastructure is sufficient to support the AM-1 and Landsat-7 launches.
- FY98 work can be achieved with current staffing levels. Assumes that no significant new requirements are levied.



## Acronyms

ADEOS	Advanced Earth Observing Satellite	DMR	Detailed Mission Requirements
AGS	Alaska Ground Station	DSN	Deep Space Network
AHWGP	Ad-Hoc Working Group on Production	DSNO	Distributed Systems & Network Office
AK	Alaska	EBnet	EOSDIS Backbone Network
ARC	Ames Research Center	ECL	Emitter Coupled Logic
ASF	Alaska SAR Facility	ECS	EOSDIS Core System
ASTER	Advanced Spaceborne Thermal Emission and Reflection Radiometer	ECT	EOS Compatibility Test
BER	Bit Error Rate	EDC	Earth Resources Observation Station (EROS) Data Center
CCR	Configuration Change Request	EDF	ECS Development Facility
CDRL	Contract Data Requirements List	EDOS	EOS Data & Operations System
CNE	Center Network Environment	EDS	Expedited Data Set
CNMOS	Consolidated Network and Mission Operations Support	EOC	EOS Operations Center
CSA	Canadian Space Agency	EOP	EDOS Operational Prototype
DAAC	Distributed Active Archive Center	ERSDAC	Earth Resources Satellite Data Analysis Center
DCN	Document Change Notice	EOS	Earth Observing System
DID	Data Item Description	EOSDIS	Earth Observing System Data & Information System
DIS	Data Information System		



## Acronyms

ESDIS	Earth Science Data & Information System	IAS	Image Assessment System
ETS	EOSDIS Test System	ICD	Interface Control Document
FDD	Flight Dynamics Division	ICMP	Internet Control Message Protocol
FDF	Flight Dynamics Facility	IFL	Inter-Facility Link
FSTB	Flight Software Testbed	IONET	IP Operational Network
FTS	Federal Telecommunications System	IP	Internet Protocol
GB	Gigabyte	IPNOC	IP Network Operation Center
GDS	Ground Data System	IR	Interim Release
GHCC	Global Hydrology Change Center	IRD	Interface Requirements Document
GN	Ground Network	IST	Instrument Support Terminal
GSFC	Goddard Space Flight Center	LIS SCF	Light Imaging Sensor Science Computing Facility
GSIF	Ground Station Interface Facility	JPL	Jet Propulsion Laboratory
GSE	Ground Support Equipment	Kbps	Kilobits per second
GT	Ground Terminal	Landsat	Land Remote Sensing Satellite
HCI	Human Computer Interface	LPS	Landsat Processing System
HITS	Hughes Information Technology Systems	LaRC	Langley Research Center
HRS	High-Rate System	LRS	Low Rate System
HPOV	Hewlett Packard OpenView	LaTIS	Langley TRMM Information System
HSSI	High Speed Serial Interface		





## Acronyms

LSM	Local System Management	NASDA	National Space Development Agency of Japan
LZPF	Level Zero Processing Facility	NCC	Network Control Center
Mbps	Megabits per second	NESDIS	National Environmental Satellite Data and Information System
MO&DSD	Mission Operations & Data System Directorate	NISN	NASA Integrated Services Network
MOC	Mission Operations Center	NMS	Network Management System
MODNET/	MO&DSD Operational Development Network	NOAA	National Oceanic and Atmospheric Administration
NOLAN	Nascom Operations Local Area Network	NOC	Network Operations Center
MPS	Multimode Portable Simulator	NRWY	Norway
MSFC	Marshall Space Flight Center	NSAP	Network Space Assurance Plan
MTPE	Mission To Planet Earth	NSIDC	National Snow and Ice Data Center
MSTR	Mission System Test Requirement	NTR	Nascom Traffic Requirement
MTTRS	Mean Time to Restore Service	NTRD	NISN Traffic Requirements Database
Mux	Multiplexer	OSI	Open Systems Interconnection
NASA	National Aeronautics and Space Administration	PrISMS	Program Information System Management Services
Nascom	NASA Communications		



## Acronyms

PSCN	Program Support Communications Network	SNMP	Simple Network Management Protocol
PTP	Programmable Telemetry Processor	SSIM	Spacecraft Simulator
RADARSAT	Radar Satellite (Canada)	TBD	To Be Determined
RIF	Reduction In Force	TDRSS	Tracking Data Relay Satellite System
SAR	Synthetic Aperture Radar	TKSC	Tsukuba Space Complex
SAS	Statistical Analysis System	TICTOC	Test Integration and Certification Test Oversight Committee
SCS	Spacecraft Checkout System	TGT	TDRSS Ground Terminal
SDF	Software Development Facility	TRMM	Tropical Rainfall Measuring Mission
SDPF	Science Data Processing Facility	TSDIS	TRMM Science Data Information System
SDPRB	Science Data Processing Review Board	TSS	TRMM Support System
SGS	Svalbard Ground Station	VAFB	Vandenberg Air Force Base
SI&AT	Site Integration & Acceptance Test	VFPA	Valley Forge, Pennsylvania
SMC	Systems Monitoring and Coordination Center	WAN	Wide Area Network
SMTP	Simple Mail Transfer Protocol	WFF	Wallops Flight Facility
		WOTS	Wallops Orbital Tracking Station
		WSC	White Sands Complex
		WWW	World Wide Web